



Grading Schedule (@ 7 May 2024)

ZONE	ESTIMATED START*
1	7 - 8 weeks
2	In progress
3	4 - 5 weeks
4	3 weeks
5	In progress
6	3 - 4 weeks
7	5 - 6 weeks

**Schedule subject to change in response to ongoing assessment of operational priorities.*

**Graders are currently prioritising Maintenance Grading. Gravel Re-sheeting being done @ Catterick Rd, Connell Rd & Tweed Rd.*

Note: roads shown are for geographical reference only.